

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VII – Srikakulam District – “Providing BT surface to the road from Borubadra to Udayapuram in Srikakulam District” - Revised Administrative Sanction due to excess Tender Premium - Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 963

Dated:02-06-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD.(Progs.II) Department, Dt.29-8-2008.
- 2) From the Engineer-in-Chief , PR, PMGSY, Hyderabad
Lr.No.W1/DEE.I/PMGSYAPVII-1810/SKLM, dt.16-11-2011

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.172.07 lakh in respect of the work “Providing BT surface to the road from Borubadra to Udayapuram in Srikakulam District” under PMGSY Phase VII.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.154,94,161/- as against the Original Administrative Sanction of Rs.172.07 lakh in respect of the work “Providing BT surface to the road from Borubadra to Udayapuram in Srikakulam District” under PMGSY Programme, Phase VII due to excess tender premium.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.154,94,161/- (Rupees One crore fifty four lakh ninety four thousand one hundred and sixty one only) in respect of the work “Providing BT surface to the road from Borubadra to Udayapuram in Srikakulam District” under PMGSY Phase VII including the GOI Share of Rs.152,24,171/- (Rupees One crore Fifty two lakh twenty four thousand one hundred and seventy one only) and State share of Rs.2,69,990/- (Rupees Two lakh sixty nine thousand nine hundred and ninety only) as against the Original Administrative Sanction of Rs.172.07 lakh (Rupees One crore seventy two lakh and seven thousand only) under PMGSY Phase VII due to excess tender premium to be borne from the State Government as per the PMGSY guidelines . The amount chargeable is as follows:

OAS cost of above work : Rs.172.07 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.152,24,171/-

b) Amount chargeable from State Govt.

Share towards Excess Tender Premium : Rs.2,69,990/-

Total RAS required (a+b) : Rs. 154,94,161/-

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.1073/110/2012/Expr.PR&RD, dt.02.05.2012.

(PTO)

::2::

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Srikakulam District.
The District Treasury Officer, Srikakulam District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (PR &RWS)
Finance (Expr.PR&RD) Dept.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER